

Last week ago: Finished code for PWM and finished Wokwi simulations.

Started on PCB design and layouts for original inverter design.

This week: Discussions about new inverter, implement any discussed changes.

Then adjust PCB and begin PWM for rectifier

